

MONDAY 26 OCTOBER 2026

Reclaimed wood reaches the carpenter for our first frame batch



Facilitators 1
Club Others
Facilitated by Vivek V

Where aikyam space, Fort Kochi
Run by aikyam space and Vivek V

Input

What went in

Reclaimed wood, cut-to-size recyclable acrylic sheets and recyclable foam backing sheets. The supplier has confirmed that both sheet materials are recyclable.

Outside help

Mr. Jacob is the carpenter making the frames. A supplier is preparing the acrylic sheets in the required sizes.

Activity

We delivered the reclaimed wood to our carpenter, Mr. Jacob, as we prepare for the first production batch of Preamble frames. The recyclable acrylic sheets have been ordered, but cutting them to the required sizes will take two more days. They are expected to arrive together with the recyclable foam backing sheets, after which production can begin.

Production Coordination

Outcome

The reclaimed wood has reached the carpenter. Production is awaiting the acrylic and foam backing sheets, expected in two days.

Learnings

Getting the wood to the carpenter is only one part of preparing for production. Cutting the acrylic sheets needs extra time, so material orders and delivery dates need to be coordinated before work can begin.

Run this activity yourself. You are free to copy, change and share this write-up, as long as you credit aikyam space. Photos are not included. (Creative Commons licence CC BY 4.0: <https://creativecommons.org/licenses/by/4.0/>)